

30 Day Forecast

- **Subscribers:**
 - Complete delivery of all portables
 - Begin programming mobile radios
 - Mobile installation schedule communicated
 - Opt-Out payments made
- **Implementation:**
 - All site electrical studies performed
 - Begin construction services procurement process
 - Submit all remaining lease updates to owners

60 Day Forecast

- **Subscribers:**
 - Finalize “multi-band” portable templates
 - Mobile programming continues
 - Mobile installation schedule confirmed
- **Implementation:**
 - Construction services RFP issued
 - FCC Letters of Concurrence work completed, Region 43 approval
 - Paging system design changes finalized

90 Day Forecast

- **Subscribers:**
 - Begin delivering & installing mobile radios
- **Design:**
 - Paging system re-design begins
- **Implementation:**
 - Procurement for construction & tower modification contractor
 - FCC Licensing: Region 43 applications submitted to FCC